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Welcome
Welcome to the Rehabilitating Roe 8 2020/2021 Annual Report
to stakeholders and community.
The Rehabilitating Roe 8 project is a community
led rehabilitation project that provides a unique
opportunity to maximise engagement and
involvement with the community to deliver onground ecological restoration within the wildlife
corridor.

The Rehabilitating Roe 8 project draws together
expertise from a number of state government
agencies, science and community to deliver
an ecological restoration project within an
urban environment. The primary aim of the
Rehabilitating Roe 8 project is to deliver on the
community vision.

VISION
“Over a ten-year period of management, actions will transform the
impacted corridor into a young but thriving range of ecological
communities. These areas will be home to local biological diversity as
well as become community spaces, allowing the public access to enjoy
and respect the local environment via a connected pathway network."
(Rehabilitating Roe 8 Steering Committee, July 2017).

The Rehabilitating Roe 8 project is a community led project and funded by the state government.
As we complete the third year of the project we begin to see the rehabilitation efforts making an impact.
Strategic plans that will further guide future activities have been developed, along with the expansion or
continuation of programs have seen more visitors to the corridor and more engagement. Delivering the
community science conference Hands Healing the Land Boodja Moort Kaardijin was a real highlight and
demonstrated the significant value we place on sharing knowledge about caring for our land.

Bindi Bindi Dreaming at Community Open Day.
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Highlights and Achievements

MARCH 2021

MARCH 2021

Path Network Plan
workshop and
community survey.

DECEMBER 2020

Aboriginal archaeological and
heritage survey completed.

JUL

MAY

APR

MAR

FEB

2021 JAN

DEC

NOC

OCT

SEP

AUG

2020

JUL

Presentation and workshop
with Whadjuk Working
Party for the Signage Plan
and Path Network Plan.

JUN

OCTOBER 2020

Hands Healing
the Land Boodja
Moort Kaardijin
Community Science
Conference.

JUN 2021

Planting program
FEBRUARY 2021

Rehabilitating Roe 8
Advisory Committee
commenced second 2
year term.

Rehabilitating ROE 8 I Annual Report 2020/ 2021

3

Summary of Activities
2020/21 (financial year)

940

13

$45,130

22Ha

Volunteer hours
contributed
(all groups)

Value of volunteer
contribution

Events Held

Hectares of
weed control

3

404

(environmental education,
cultural and landcare)

Schools engaged in
on-ground activities and
environmental education

87,282

509

Attendees at events

Plants installed

Rehabilitating Roe
8 E-newsletter
subscribers

Summary of activities under the Rehabilitating Roe 8
Rehabilitation Management Plan 2020-21
Category: Communication
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Activity

Work Completed

Community database

Updated

Stakeholder database

Updated

Rehabilitating Roe 8 website

Weekly updates posted, additional pages added, improved function and viewing

Rehabilitating Roe 8 E-newsletter

Create and distributed bi-monthly E-newsletter. Increased subscribers from 447 to 509

Frequently asked questions

Updated on City of Cockburn website and on the Rehabilitating Roe 8 website

City of Cockburn Roe 8 webpage

Updated

Local newspapers
Survey.

Media release linked to planting program. Advertising for Open Day and Path Network Plan

Articles

Two articles have been submitted and published in Bushland News.

Radio

Monthly spot on local radio program promoting project.

Category: Engagement and Involvement
Activity

Progress

Aboriginal heritage and
archaeological survey

Completed.

Aboriginal employment training
and engagement

Welcome to Country ceremonies at events. Indigenous planting contractors and Aboriginal
monitors engaged. Cultural protocols adopted and implemented (on-going).

Local employment

Local companies contracted to undertake weed control works and undertake litter collection,
community consultation and catering.

Governance structure

Completed six monthly meetings in December 2020 and August 2021.

Advisory Committee

Monthly meetings held.
Meeting minutes and agendas available on Rehabilitating Roe 8 website.

Reporting and Evaluation

Review of Rehabilitating Roe 8 RMP in consultation with Advisory Committee in progress.

Community Expectations and
Satisfaction Survey

Community questionnaire completed.

Community education

4 landcare events
7 environmental education and cultural events.

Community Open Day

Held in June at Len Packham Clubrooms in collaboration with a range of community groups.

Local community adoption of
restoration areas

Cockburn Community Wildlife Corridor continues to meet fortnightly undertaking hand
weeding and direct seeding

Community Science Conference
Hands Healing the Land
Boodja, Moort, Kaartdijin

Delivered in March 2021 in collaboration with Perth NRM, SERCUL and DBCA and attended
by over 100 participants.
		

Partnerships

RR8 has featured at City of Cockburn events such as Coogee Live. Murdoch University
ecological restoration students involved in seedling establishment research. South Metro
TAFE students attended excursion.

Citizen Science/community
monitoring

Support for Murdoch University South-west snake necked turtle research and Birdlife
Australia bird surveys.

Annual report and community
score card

Completed.

Signage

Signage plan for corridor completed.

Category: Rehabilitation
Activity

Progress

Seed collection

Seed collection completed within Department of Biodiversity Conservation and Attractions
reserves and within the Roe 8 corridor and City of Cockburn reserves.

Native tubestock

Plants installed – 87,282

Weed control

Weed control has been on-going throughout the corridor targeting priority weeds such as
Perennial Veldt Grass, bulbous weeds and other grass species. Annual weeds have also been
treated.
Several patches of woody weeds have been removed.

Vegetation Monitoring

Vegetation monitoring of field-based reference and monitoring plots has been completed
within the corridor.
E-mapper platform continues to act as repository for monitoring data.

Weed mapping

Weed mapping completed.

Photo Monitoring

Completed.

Feral animal control (RHDV)

Rabbit control program completed including identification of warrens, release of calicivirus.

Watering program

Completed watering program for installed tubestock (October-March).

Site maintenance

Rubbish and site inspections commenced (bi-monthly).

Green stock maintenance

Completed monthly.

Site Security and Access

Installation of limestone and mulch at key points to allow easier vehicle movement for watering
carts and emergency vehicles.
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Community Score Card
The Rehabilitating Roe 8 project has been
divided into two main themes:
1) Community and Nyungar Culture and;
2) Plants and Animals
Progresses against key performance
indicators identified in the Rehabilitating
Roe 8 Rehabilitation Management Plan
(RMP) (Emerge 2018) are reported on
below in a traffic light format.
Several goals are on track but more work
needs to be done on capturing engagement
with Aboriginal community members.

On Track

On Watch

Needs Attention

Granny Bonnet. Photo: Linda Metz

Community and Nyungar Culture
Table 1. Progress against community engagement and involvement objectives.
Goal
1. Recognise Aboriginal heritage
and continued connection to
land ensuring Nyungar culture
is maintained at each step in
the implementation of the RMP

6

Objectives

Status

Comment

1.1 The Whadjuk Working Party and
other key Aboriginal stakeholders
support the Rehabilitating Roe 8
project’s approach to Aboriginal
heritage

Aboriginal Reference Group is a
sitting member of the Rehabilitating
Roe 8 Advisory Committee. The
Whadjuk Working Group have given
support to path network plan and
signage plan.

1.2 The Whadjuk Working Party and
other key Aboriginal stakeholders are
further consulted and through
consultation indicate support for any
proposed update to the RMP’s
approach to Aboriginal heritage

The Whadjuk Working Party and
other Aboriginal stakeholders have
provided support for Aboriginal
Archaeological Survey and broad
support for the Rehabilitating Roe 8
project including CHMP.

1.3 A full ‘Aboriginal heritage survey’ is
completed within the first two years
of implementation and the
outcomes of that survey inform
review of the RMP as required†

Completed. Report lodged with
DPLH and SWALSC.

1.4 A cultural protocol tool is developed
through work with the Wadjuk
Working Group that outlines how
Nyungar culture will be reflected in
each step of the project

The cultural protocol should be
reviewd to ensure best practise with
regards to Nyungar engagement
and involvement. Consider following
right people, right place, right time
approach.

1.5 An ‘acknowledgement of country’
recognises Nyungar culture at each
step of the project

Conducted at each event and
meeting.

Table 1. Progress against community engagement and involvement objectives (continued)
Goal
2. Ensure the community has
input into decision-making and
into the implementation of the
RMP

Objectives

Status

2.1 Membership to the Rehabilitating
Roe 8 Advisory Committee is open
to all interested community groups
and individuals

New membership appointments
made in February 2021.

2.2 Term limits are established for
members of the Rehabilitating Roe 8
Advisory Committee

Terms of reference have been
developed and membership tenure
of two years accepted.

2.3 Invitation is extended every second
year to the local community to join
the Rehabilitating Roe 8 Advisory
Committee

Achieved, two community
representatives appointed.

2.4 At least 60% of respondents to the
‘community expectations and
satisfaction’ survey† support the
Rehabilitating Roe 8 project^

Community Questionnaire results
indicated 63.5%.

2.5 At least 60% of respondents to the
‘community expectations and
satisfaction’ survey† feel involved in
the Rehabilitating Roe 8 project^

Goal
3. Ensure the community has
opportunities for hands-on
involvement in the
implementation of the RMP.

Goal
4. Develop trust, alignment and
a shared understanding of the
RMP.

Goal
5. Honour, involve and
acknowledge the long and
recent history of community
and stakeholder involvement
on the Rehabilitating
Roe 8 project during the
implementation of the RMP.

Comment

Objectives

Community Questionnaire results
indicated 61.8% report feeling
involved with the project.

Status

Comment

3.1 A range of different community
organisations are given the
opportunity to involve their
members in implementation of the
RMP.

11 stakeholder groups, organisations
and three community members
including a traditional owner are
represented on the RR8 Advisory
Committee. Members from these
groups provide input into the
RR8 project. Broader community
consultation has occurred for the
path network plan and signage plan.

3.2 Key stakeholder organisations
identified in this plan are given the
opportunity to involve their members
in implementation of the RMP.

Promotion to groups via RR8AC
members’ social media and
newsletters, as well asRR8 website.

3.3 At least 60% of respondents to the
‘community expectations and
satisfaction’ survey report having
had the opportunity to be involved
in RMP activities.

73.4% of respondents indicated
a likelihood to be involved in the
project.

Objectives

Status

4.1 At least 60% of respondents to the
‘community expectations and
satisfaction’ survey indicate that
they understand the objectives of
the Rehabilitating Roe 8 project.

Objectives

Community Questionnaire indicated
that 45.5% were aware, followed by
those that were somewhat aware
34.5%.

Status

5.1 Community and stakeholder
participation to date is
acknowledged at the
commencement of all engagement
and involvement initiatives.

Comment

Comment
Achieved through on-going
engagement with a wide range of
stakeholders and RR8AC.
Requires on-going provision of
information to broader community.
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Table 1. Progress against community engagement and involvement objectives (continued)
Goal
6. Regularly guide updates and
adaptions to the RMP informed
by engagement.

Objectives

Status

6.1 Complete one review of the plan per
year, informed by the ‘community
expectations and satisfaction’
survey and an analysis of other
community and stakeholder
feedback.

Comment
In progress.

In progress.

6.2 Using the adaptive management
process, update and improve all
components of the RMP as required.
		

Goal
7. Ensure communications are
consistent, accessible and
transparent from the outset of
the implementation of the
RMP.

Goal
8. Strengthen the unique
community and sense of place
associated with the site.

Objectives

Objectives

Comment
58.1% of respondents agreed with
this statement. Note that 65.5% of
respondents reported receiving
regular updates on project progress.

7.1 At least 60% of respondents to the
‘community expectations and
satisfaction’ survey indicate that
communications are consistent,
accessible and transparent.

Status

Comment

8.1 Respondents to the ‘community
expectations and satisfaction’
survey give examples of
strengthened community and sense
of place in open-ended responses.

The results for mailing list
respondents show that satisfaction
is the highest for sense of
community ownership in the area
(70.6%), the overall project and
cultural recognition of the Nyungar
people. Open ended responses
vary in relation to this objective
with the issue of the future of the
corridor still being an issue for many
respondents.

8.2 Incorporate a cultural/interpretive
element into all management areas.

Partially delivered through
development of signage plan
which utilises Nyungar language
and has made provision for cultural
interpretation.

Eco-Action at Community Open Day event.
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Status

Plants and Animals
“The goal of ecological
restoration is full recovery, insofar
as possible, even if outcomes take
long timeframes or involve high
inputs”
(Principle 4, Standards Reference Group
SERA (2017)).
‘Primary’ and ‘minimum’ restoration
goals have been developed for ‘cleared
areas’ and ‘uncleared areas within 20m
of cleared areas’, as outlined in Table 2
and 3 (Emerge 2018)).
The primary goals aim to optimise
restoration outcomes within the site
over the ten-year implementation period
such that the full ecological restoration
of the site has the highest potential to
be achieved in the long term (Emerge
2018).
The rehabilitation program has seen a
number of key works undertaken within
2020-21. Works have included delivery
of the planting program, on-going weed
control, feral animal control and ongoing seed collection.
All eight zones of the corridor have been
planted out this winter with a total of
87,282 tubestock installed.

Black Cockatoo on Balga flower spike.

Table 2. Primary and minimum restoration goals for the rehabilitation project
(source Rehabilitating Roe 8 Rehabilitation Management Plan, Emerge 2018)
Goal

Primary Objectives

Minimum Objectives

Re-establish native vegetation within
cleared areas and manage threats
such that:

a) the condition of the restored
native vegetation is better than
that prior to clearing

b) the condition of the restored
native vegetation is equal to or
better than that prior to clearing

Re-establish fauna habitat within cleared
areas and manage threats such that:

a) the target ecosystems have the
highest potential to be fully
restored in the long term

b) the target ecosystems can
reasonably be expected to be fully
restored in the long-term

Re-establish ecosystem function within
cleared areas and manage threats such
that:

a) the target ecosystems have the
highest potential to be fully
restored in the long term

b) the target ecosystems can
reasonably be expected to be fully
restored in the long-term

Manage uncleared areas within 20m of
cleared areas and manage threats
such that:

a) the condition of the native vegetation
is better than that prior to clearing

b) the condition of the native
vegetation is equal to or better
than that prior to clearing

Rehabilitating ROE 8 I Annual Report 2020/ 2021
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Image 2. Target Ecosystems within Rehabilitating Roe 8 project site (map courtesy Emerge 2018)

On Track
Corridor averages within
range of averages for
benchmark reference
On Watch
Corridor averages have decreased
compared with previous year’s
measure, but some variation is to be
expected, and it is anticipated that the
decrease will not be a long term trend.
Needs Attention
Corridor averages below range of
averages for benchmark reference
measured in same year

Not Determined
Not determined here but to be
targeted in future monitoring
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Target Ecosystem
Site boundary
Cadastral boundary
Banksia woodland
Banksia/coastal blackbutt woodland
Banksia/jarrah woodland
Banksia/tuart woodland
Banksia/woody pear woodland
Holly-leaved banksia woodland
Wet forest and woodland
Modified native vegetation

6448000

6448000

Doolette Street

B I B R A

Table 3. Specific restoration objectives/metrics for the rehabilitation project
(source Rehabilitating Roe 8 Rehabilitation Management Plan, Emerge 2018)
Goal

Primary Objectives

Minimum Objectives

9. Re-establish native vegetation in
cleared areas

9.1a) Density (stems/unit area) of each
important native species ±25% of
that recorded in reference sites

9.1b) Density (stems/unit area) of
each important native species
±50% of that recorded in
reference sites

9.2a) Count of native flora ≥90% mean
species richness identified for
target ecosystem

9.2b) Count of native flora species
richness ≥60% mean species
richness identified for target
ecosystem

9.3a) Cover (%) native understorey flora
species ≥95% of total understorey
cover (%)

9.3b) Cover (%) native understorey
flora species ≥80% of total
understorey cover (%)

9.4a) Understorey cover (%) ±25% mean
understorey cover (%) recorded in
reference sites

9.4b) Understorey cover (%) >50%
mean understorey cover (%)
recorded in reference sites

Vegetation monitoring has been completed and has provided the following results against the seven
target ecosystems for 2020 against recovery goals 9.1 to 9.4.
Table 4. Summary of results for goals 9.1-9.4 against minimum objectives within seven ecosystem targets for 2020.
(Source Focused Vision Consulting 2020). Note: 95% confidence intervals used to score recovery and weeds compared
with benchmark for Swan Coastal Plain.
Goal
Metric
Banksia
Banksia
Banksia
Banksia
Banksia
Holly-leaved
Wet Forest
		
blackbutt
Jarrah
Tuart
Woody-pear		
Banksia		
							
Density (stems/
9.1
unit area)
9.2

Count of native
flora species
richness

9.3

% coverall native
perennials

9.4

% cover weeds

11.1

Litter cover

11.2

Litter depth

11.3

Bare ground

TAFE walk and talk in North Lake Rd East.
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Table 5. Specific restoration objectives/metrics for the rehabilitation project (continued)
Goal

Primary Goal

Minimum Goal

Status

Comment

10. Re-establish
fauna habitat
in cleared
areas

10.1a) Frequency of records
for native fauna species
≥100% that recorded in
baseline survey and/or
reference sites

10.1b) Frequency of records
for native fauna species
≥50% that recorded in
baseline survey and/or
reference sites

Fauna survey indicates 61 species
recorded in corridor in 2019.

11. Re-establish
ecosystem
function in
cleared areas

11.1a) Cover (%) litter ±25%
mean cover (%)
recorded in reference
sites

11.1b) Cover (%) litter
±50% mean cover
(%) recorded in
reference sites

Reference plots consistently recorded
significantly greater leaf litter cover
than corridor plots, with a similar result
for litter depth, besides in the BanksiaWoody Pear and Banksia-Jarrah
ecosystem types, where litter depth
was found to be greater within corridor
plots, but not significantly so.

11.2a) Depth (cm) litter ±25%
11.2b) Depth (cm) litter ±50%
mean depth litter (cm)
mean depth litter (cm)
recorded in reference sites
recorded in reference
sites

12. Manage native
vegetation in
uncleared areas
within 20 m of
cleared areas

Refer above.

11.3a) Cover (%) bare ground
±25% mean cover (%)
recorded in reference sites

11.3b) Cover (%) bare ground
±50% mean cover (%)
recorded in reference
sites

A significantly higher percentage
of bare ground was recorded in the
corridor plots in comparison to
reference plots, particularly in the
Banksia-Jarrah, Banksia, Holly-leaved
Banksia, Banksia-Woody Pear, and
Banksia-Tuart ecosystem type, which
corresponds to shallower leaf litter
depth in the plots recorded within the
Banksia-Jarrah, Banksia and
Hollyleaved Banksia ecosystem types.

11.4a) Count of native flora
species recorded as
naturally recruited
juveniles ±50% that
recorded in reference
sites

11.4b) Naturally recruited
juveniles of any native
flora species recorded

Recommendation to review this
restoration goal to expand it to include
other demographic processes such
as flowering, seed production, seed
viability, and survival of the planted
seedlings. Monitoring of revegetation
sites indicated that 51% of seedlings
recorded were naturally recruited.

12.1a) Cover (%) native
understorey flora
species ≥95% of total
understorey cover (%)

12.1b) Cover (%) native
understorey flora
species ≥80% of total
understorey cover (%)

Weed control activities have
decreased weed cover in some areas
but this will require on-going works
and targeted monitoring.

Photo monitoring points within Roe 8 corridor. Images courtesy Natural Area Management Services
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MAY 2020 Photo Point:018C

MAY 2021 Photo Point:018C

MAY 2020 Photo Point:014B

MAY 2021 Photo Point:014B

Rehabilitation Management Plan
The Rehabilitating Roe 8 Rehabilitation Management
Plan (RMP) (Emerge 2018) was prepared for the
Rehabilitating Roe 8 Working Group, which consisted
of a number of community group representatives, state
government agencies, local government and traditional
custodians.
As we complete the third year of the implementation
of the rehabilitation management plan we see progress
in all areas of the plan. Several of the KPI’s linked to
community and culture and rehabilitation are on track,
with some in progress.

The coming year will see a focus on implementing
the path network plan and signage plan in a staged
approach. Attention will be on increasing awareness
of project objectives and developing an improved
sense of place. Aboriginal cultural values within the
site will be highlighted as will increasing participation
and involvement in on-ground events and activities
through continued provision of opportunities for
engagement.
Citizen Science projects will be expanded along with
a range of engagement activities that will focus on
Aboriginal culture, environmental education and
nature conservation.

Planting areas and numbers 2021.

Rehabilitating Roe 8 Advisory Committee
The Rehabilitating Roe 8 Advisory Committee (RR8AC)
has a pivotal role in providing input and guidance
to all aspects of the RMP from planting locations to
reviewing the RMP annually. The committee have
contributed to the development of the path network
plan and provided input on all matters regarding the
implementation of the RMP including the community
questionnaire outcomes. The committee has actively
promoted Rehabilitating Roe 8 events and activities
within their membership base and attended events
promoting the Rehabilitating Roe 8 project.
New committee members were appointed in February
2021 for a two-year tenure. This demonstrates the
continued interest the community has with this project
and the commitment for the project to be a community
led restoration project.
Rehabilitating Roe 8 Advisory Committee meeting
agendas and minutes are available to view on the
Rehabilitating Roe 8 website
(https://rehabilitatingroe8.org/) under Resources.

L:R Mitchell Garlett (Traditional Owner), Lou Corteen (Cockburn Community
Wildlife Corridor), Phoebe Corke (Save Beeliar Wetlands), Jozina de
Ruiter (Hamilton Hill Community Group), Jaye Snowden (Aboriginal
Reference Group Cockburn), Catherine Baudains (Australian Association
for Environmental Education), Diana Corbyn (Wildflower Society), Bruce
Webber (Western Australian Biodiversity Science Institute), Catherine
Pridaux (Department of Biodiversity, Conservation and Attractions), Tim
Barling (Conservation Council WA), Kim Dravnieks (community member).
Absent: Angela Jakob (Coolbellup Community Association), Felicity
Bairstow (community member), Rachel Standish (Perth Urban Restoration
Science Advisory Committee).

Rehabilitating ROE 8 I Annual Report 2020/ 2021
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Community Questionnaire
The Community Questionnaire was designed to provide feedback on community sentiment towards
the Rehabilitating Roe 8 project (Emerge 2018). All data provided below is taken from the Report of the
Rehabilitating Roe 8 Survey 2021 (Perth Market Research 2021) of which a condensed version is available
on the Rehabilitating Roe 8 website.
The key areas data was collected on was:
• Satisfaction
• Demographics
• Project Awareness • Logo/Branding

• Involvement
• Importance

• Receipt of information
• Likelihood of project

Satisfaction for mailing list respondents was the highest for sense of community ownership in the area (70.6%),
the overall project (63.5%) and cultural recognition of the Nyungar people (49.5%). Dissatisfaction was highest
for signage in the area and the presence of art or cultural experiences (refer Fig. 2). The overall satisfaction
score ranked higher than the previous year, 62.9% in 2020 compared to 63.5% in 2021. 50.4% of mailing list
respondents had involvement in the project.
The largest proportion of mailing list respondents had participated in weeding days/events (37.6%), followed
by sharing information (35.8%), participating in planting days (31.2%), participating in Open Days (30.3%) and
as a participant in Community Days (25.7%). The fewest respondents were involved as a participant in Citizen
Science (1.8%) and as a community representative on a committee (9.2%) (refer Fig. 1).

As a community representative
on a committee

Respondents from the random
community survey, online and the
mailing list indicated that planting
days and wildlife events were
considered the most important.
Other highly ranking activities
included trails, educational
events and activities, and science
information sharing.

9.2%

As a participant in Planting days

31.2%

As a participant in Open Days

30.3%
37.6%

As a participant in Weeding
As a participant in Community Days

25.7%

Sharing information

35.8%

As a participant in Citizen Science

1.8%

Other

1.8%

(n=55) 0

10%

20%

30%

40%

Figure 1. Involvement with Project Activities/Opportunities

Wildlife events

4.71
4.19
4.42

Planting days

4.41
4.16
4.25

Scientiﬁc information

4.63
3.87
4.23

Project updates

4.49
3.98
4.21

Trails

4.37
3.85
4.09
4.29
3.94
4.08
4.31
3.71
3.98
4.34
3.63
3.95
4.27
3.67
3.95
4.26
3.70
3.94
4.28
3.52
3.87
3.97
3.49
3.71
3.71
3.36
3.50
3.49
3.27
3.35

Volunteering opportunities
Education events & programs
Community days
Signage
Pathways
Cultural experiences
Cultural events
Picnic tables, seats & benches
Artwork
0

1
Mailing list

Online / FB

2
Merged

3

4

Figure 2. Importance of Project Items (Average Score for mailing list, Online/FB and merged results)
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5

Quartz artefact recovered from site.

Many of the artefacts found are cores, flakes and
shatter fragments, which are from the making of
shaped stone tools. Stone tools were important
to the Whadjuk Nyungar ancestors because they
were used for a very wide range of activities,
including the making of wooden tools.

Archaeologist working in excavation.

Community Events
Four community education events were delivered
during 2020-21. Five environmental education
events and two Aboriginal cultural events
were completed covering topics such as the
ever-popular bat night stalk, pardalote nesting
box workshop and bird surveying workshop
through to bush medicine. Each event attracted
between 15 to 25 participants. Wildlife and onground events continue to be well attended by
community members.

Archaeological team including traditional owners at dig site.

Aboriginal Archaeological Survey
A key component of the Rehabilitating Roe 8 project
is the Aboriginal Archaeological survey of the area
between North lake Reserve (Coolbellup Lake) and
Bibra Lake (Walliabup Lake).
The Aboriginal Archaeological Survey of the site was
completed, and a report has now been submitted
to the South West Aboriginal Land and Sea Council
and the Department of Planning, Lands and Heritage
(DPLH). The report indicates that the quantity of
sub-surface artefacts discovered during this project
suggests that all of the higher ground around the
lakes would have been favoured for camping. The
report recommends that the entire wetland complex
is best considered as a single cultural landscape with
a high probability of encountering cultural material
anywhere in it (Archae-aus 2021).

Bush Pharmacy workshop. Photo credit L.Metz

Rehabilitating ROE 8 I Annual Report 2020/ 2021

15

Hands Healing the Land
Boodja-Moort-Kaartdijin
The Hands Healing the Land community science
conference was held at Kieran McNamara
Conservation Science Centre on 19 March 2021.
This one-day event was delivered in partnership
with Perth Region NRM, SERCUL and the
Department of Biodiversity, Conservation and
Attractions. Speakers from all walks of ecological
restoration, natural resource management and
environmental education came together and
shared their real-life experiences and knowledge
giving people a chance to learn, connect and
build community.

Panel members during interactive discussion.

The event was highly successful with over 100
participants attending. Speakers included Felicity
Bradshaw (CSIRO) Connecting to Country; Twoway learning, Associate Professor Rachel Standish
(Murdoch University) Undergraduate research
at Roe 8: a report of findings from ecological and
educational perspectives and Oral McGuire (Gundi
Consulting) Karl Ngara - A Plan to bring Budjar back.

Attendees at Hands Healing the Land community science
conference.

Volunteers
The Rehabilitating Roe 8 project engages
community members as volunteers in both on
ground land care activities but also as part of
citizen science projects.
Community groups linked to the project such
as the Cockburn Community Wildlife Corridor
have continued to undertake bush care activities
within the corridor focussing on hand weeding
and vegetation mapping of Banksia and Tuart
trees. They have adopted the zone west of Stock
Road known as Section 7 and have run fortnightly
events. Cockburn Community Wildlife Corridor
members have contributed 177 hours to the
corridor. This contributes $8497 of value towards
the project.

Spearwood Primary school students planting.

Cockburn Community Wildlife Corridor leading a direct seeding
workshop.
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Community Open Day

Citizen Science

A successful open day was hosted in June for
the Rehabilitating Roe 8 project at Len Packham
Reserve in Coolbellup. The event was well
attended by many community members. The
event showcased activities and progress of the
Roe 8 rehabilitation efforts over the past three
years. Community members were given the
opportunity to provide feedback on how we
communicate with them, what events are of most
importance to them and how they felt the project
was performing overall.

Participants on community bird walk event.

Birdlife Australia partnered with
Rehabilitating Roe8
A Birdlife WA citizen science project has been
established and will track bird observations within
the corridor. The program commenced with a
guided bird walk in May with users learning about
survey techniques and the Birdlife data capture
app.

Community member providing feedback on RR8 project.

Path Network Plan
The path network plan was a significant piece of
work undertaken during 2020-21. It involved several
months of consultation and feedback. Much of the
consultation revolved around path treatment types
such as limestone versus sand, where the primary
path was to be located and where there were
opportunities to create loop trails or interpretive
nodes. The plan has identified priority locations for
path creation or formalisation. The plan attempts
to retain a localised feel using limestone as the
primary treatment as opposed to sealed path ways.
This was seen as a favorable approach given the
site is primarily seeking a rehabilitation outcome. All
paths will be aligned with existing trails or paths to
minimize any clearing.

This program will be expanded with dedicated
monitoring points and more workshops to be
conducted.

Land Management
Activities related to land management included
tree pruning along road sides, firebreak
maintenance, mowing and installation and repair
to fences.
Fence damage and verge tree pruning was the
primary issue within the site. Damage to fences
appeared to be less frequent during the year and
typically minor in nature, with tree pruning more
common in response to fallen limbs or trees,
typically following storms.
An additional round of weed control on firebreaks
was conducted in late summer in response
to Caltrop outbreak. Additional pruning of
firebreaks during summer was carried out to
alleviate residents' heightened anxiety and safety
concerns due to ongoing bushfires north of the
Perth metro area.
There was one arson event in Forrest Rd
North zone. The fire was attended by fire and
emergency services. Damage was moderate and
impacted on fences and some of the revegetation
area. This area required additional weed control in
response to this event.

Existing paths within the corridor will be upgraded using
limestone to improve visitor experience.
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Where to find more information?
All reports mentioned within this report are available to view online at
rehabilitatingroe8.org

To keep informed about activities, opportunities and what’s been
happening in the corridor visit the Rehabilitating Roe 8 webpage rehabilitatingroe8.org
Sign up to the Rehabilitating Roe 8 E-newsletter
www.cockburn.wa.gov.au/About-Cockburn/News/Newsletters
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